

OSTROLENK, FABER, GERB & SOFFEN, LLP

Attorneys at Law

1180 Avenue of the Americas
New York, New York 10036-8403

(212) 382-0700

Telex
23 6925

Facsimile
(212) 382-0888

Cable
Ostrofaber NewYork

Express Mail #EL334615854US

Asst. Commissioner for Patents
Washington, DC 20231

OFGS File No. : P/2167-166
Inventor : Joseph Gendler
Title : SYSTEM AND METHOD FOR AUTOMATED FINANCIAL
PROJECT MANAGEMENT

Assignee : The Chase Manhattan Bank

Enclosed herewith please find the following documents in the above-identified application for United States Letters Patent:

- ☒ Print EFS Data Sheet
- ☒ 44 Pages of Specification including Abstract and Claims
- ☒ Numbered Claims Calculated as 66 Claims for Fee Purposes
- ☒ Sheets of Drawing Containing Figures 1 to 16. (Formal/Informal)
- ☒ Declaration and Power of Attorney
- ☒ Priority is Claimed under 35 U.S.C. §119:
- Convention Date 04 November 1999 for United States Appln. S.N. 60/163,506
- ☐ Certified Priority Application
- ☐ Verified Statement Claiming Small Entity Status under 37 C.F.R. §1.27.
- ☒ Assignment
- ☒ Return-Addressed Post Card

OFGS Check No. 1950, which includes the fee of \$1,538, calculated as follows:

Basic Filing Fee: \$ 710.00

Additional Filing Fees:

Total Number of Claims in Excess of 20, 46 times \$18: . . . \$ 828.00

Number of Independent Claims in Excess of 3, times \$80: . . .

One or More Multiple Dependent Claims: Total \$270.

Total Filing Fees or

Total Filing Fee Reduced 50% for Small Entity:

Assignment Recording Fee: \$40 \$

TOTAL Filing Fee and Assignment Recording Fee: \$1538.00

In the event the actual fee is greater than the payment submitted or is inadvertently not enclosed, or if any additional fee during the prosecution of this case is not paid, the Patent and Trademark Office is authorized to charge the underpayment to Deposit Account No. 15-0700.

EXPRESS MAIL CERTIFICATE

I hereby certify that this correspondence is being deposited with the United States Postal Service as Express Mail Post Office to Addressee (mail label #EL334615854US envelope addressed to: Asst. Commissioner for Patents, Washington, D.C. 20231, on November 3, 2000:

Dorothy Jenkins

Name of Person Mailing Correspondence

Dorothy Jenkins

Signature

November 3, 2000

Date of Signature

Respectfully submitted,

Michael J. Scher
Michael J. Scher

Registration No.: 34,425

OSTROLENK, FABER, GERB & SOFFEN, LLP

1180 Avenue of the Americas

New York, New York 10036-8403

Telephone: (212) 382-0700

INVENTOR INFORMATION

Inventor One Given Name:: Joseph
Family Name:: Gendler
Postal Address Line One:: 16-20 Radburn Road, Fair Lawn
Postal Address Line Two:: New Jersey
City:: Fair Lawn
State or Province:: New Jersey
Postal or Zip Code:: 07410
Citizenship Country:: United States

CORRESPONDENCE INFORMATION

Correspondence Customer Number:: 000002352
Electronic Mail One:: email@ostrolenk.com

APPLICATION INFORMATION

Title Line One:: SYSTEM AND METHOD FOR AUTOMATED FINANCIA
Title Line Two:: L PROJECT MANAGEMENT
Total Drawing Sheets:: 14
Formal Drawings?: Yes
Application Type:: Utility
Docket Number:: P/2167-166
Secrecy Order in Parent Appl.?: No

PRIOR FOREIGN APPLICATIONS

Foreign Application One:: 60/163,506
Filing Date:: 11-04-1999
Country:: United States
Priority Claimed:: Yes

Source:: PrintEFS Version 1.0.1

- 1 -

SYSTEM AND METHOD FOR AUTOMATED FINANCIAL PROJECT MANAGEMENT

FIELD OF THE INVENTION

5 The present invention is related to and claims priority to U.S.
Provisional Patent Application No. 60/163,506 entitled AUTOMATED
FINANCIAL PROJECT MANAGEMENT SYSTEM, filed November 4, 1999,
the contents of which are incorporated herein by reference.

BACKGROUND OF THE INVENTION

10 Project management, especially in the area of corporate real estate
project management, is traditionally a process which is driven by paper forms and
documents. These paper documents include for example, purchase orders, work
orders, contracts, Requests for Assistance (RFA), Requests for Proposals (RFPs),
commitments, bids, invoices, messages (generic correspondence), meeting
announcements and minutes, project close outs, complete punch lists, project
15 evaluations, and departmental statistics.

The processing of all of these various documents is very labor
intensive, error prone and subjects the proposed projects to needless delays. For
example, if the manager in charge of approving commitments is on a business trip
for two weeks, a commitment requiring his or her signature might be delayed for

an additional six weeks, which in turn delays another vendor's initiation of work and so on.

Furthermore, an increase in the number of requests for new construction or engineering projects increases the volume of documents that are processed by the project administration group and the accounting operations group. This in turn requires an increase in processing capacity through an increase in staff levels or overtime. Conversely, a decrease in volume of requests lowers the productivity of the groups, as the staff levels are maintained to support the processing at the peak operations volume.

SUMMARY OF THE INVENTION

The present invention was originally designed to automate the project management process for the Corporate Real Estate and Facilities Department of the assignee of the present invention. Although originally designed for this type of real estate and facilities department, it is readily seen that the project management method and system of the present invention has wide applicability to most types of project management.

The system is a collection of process and business objects that provide project management tools to support construction, renovations, maintenance and other projects. One primary function of the system is to automate the creation, processing and approval cycles of the numerous documents involved with each project. The system and method of the present invention provides automation to support the following business processes.

Strategic Space Planning. This function is responsible for determining how much space is required, demographic and market analysis of locations, and owned versus leased funding strategies.

Client Management. The system allows project initiation and funding approval by clients throughout the corporation via a desktop browser

coupled to the system via a corporate intranet. This concept facilitates self-service delivery. The request component allows clients to specify requirements for construction, renovation, relocation or office furniture.

5 Project Support. The system assists the real estate department staff in creating budgets and controlling how budgets are dispensed through purchase orders, work orders and contracts. This includes the table maintenance involved in vendor authorization, workload, reassignment of tasks, security access and security registration, and changes to processes. Project support is provided for the administrative processes such as administering roles and responsibilities, 10 which includes signing authority.

Project Management. The business objects of the system of the present invention assist a project manager in creating a project budget and controlling how that budget is dispensed through purchase orders, work orders and contracts. Invoices are processed against the commitments and are paid 15 through an electronic accounts payable interface. The underlying system structure provides standardized work processes through processing templates. The system provides automated control and management of the process. This methodology is expandable because it is template based, thereby providing an environment for financial based project management. Additionally, Project 20 Management includes phases of project initiation, predesign, schematic design, design development, construction documents, procurement, preconstruction, construction, and post construction. The system includes project management functionality to assist in: Tracking Project Milestones; Corporate Cost Center Allocations for identifying how project expenses should be charged; Messages 25 which are generic correspondence; Meeting Announcements and Minutes; Creation and approval of commitments; Approval of invoices; Project Close Outs; Complete Punch Lists; Project Evaluations; and Departmental Statistics.

Vendor Management. The system allows direct access via the Internet to provide extensive functionality for managing approved vendors in relationship to specific projects. This functionality allows an approved vendor to author Bids, Requests for Quotes (RFQs), Invoices, Punch Lists, Lien Waivers and Messages. Other documents can be received and processed with more limited functionality. These documents include Request for Proposals, Contracts, Work/Purchase Orders, Change Orders, Payment Confirmations and Meeting notices. In addition, an in-box allows for timely communications of messages and documents.

The present invention automates the creation, processing and approval cycles of numerous documents involved in project management. It allows project initiation and funding approval by clients throughout the corporation via a desktop browser coupled to a corporate Intranet. A software application embodying the present invention and its underlying technology are appropriate for a paper intensive area. It reduces the approval cycle of projects. It automates the creation, processing and approval cycle of documents by routing documents electronically for on-line approval.

Other objects, features, and advantages of the present invention will be apparent to one skilled in the art from the following description of the invention with reference to the accompanying drawing.

BRIEF DESCRIPTION OF THE DRAWING

For the purposes of illustrating the present invention, there is shown in the drawings a form which is presently preferred, it being understood however, that the invention is not limited to the precise form shown by the drawing in which:

Figure 1 is an illustration of the structure of the system of the present invention;

Figure 2 depicts the process flow of the present invention;

Figure 3 illustrates the tree structure organization of project management data;

Figure 4 depicts a user interface input screen for inputting a Request for Assistance;

Figure 5 shows an approval hierarchy structure according to the present invention;

Figure 6 illustrates a budget template and an example budget;

Figure 7 depicts an On-call commitment to a vendor;

Figure 8 shows a Purchase Order commitment;

Figure 9 illustrates the creation of a bid package;

Figure 10 illustrates the bid opening processing;

Figure 11 depicts the processing of bid responses from vendors;

Figure 12 shows the processing of a vendor invoice;

Figure 13 illustrates a funding document generated by the system of the present invention;

Figure 14 depicts the close out information available to a project manager;

Figure 15 illustrates a close out ledger; and

Figure 16 depicts a partial closeout.

DESCRIPTION OF THE PREFERRED EMBODIMENT

Figure 1 illustrates the system 100 of the present invention. The various parties to the project managed by the system 100 communicate via a corporate Local Area Network (LAN) 105. Connected to the LAN 105 are various servers 110-120 on which reside the applications and databases supporting the system 100. Server 115 contains the applications that enable the

clients to initiate and approve project requests and approve funding for such projects. Work flow server 110 contains the applications which enable the project staff to create and route project documents and manage information. In a preferred embodiment, the workplace server 110 is accessed through an icon on the staffs' work stations 120 which operates in a windows environment. The applications can be developed using C, Powerbuilder™, SQL, Cold Fusion™, or other similar software development languages and tools.

Database server 120 provides access to database 122 that contains the various databases housing the details of all of the projects under management. In a preferred embodiment, the databases on server 110 are relational database such as is available from the Oracle™ corporation. Illustrated in Figure 1 is a work station 125, such as a personal computer (PC), laptop computer or other such workstations for use by project managers. Clients (employees of the corporation initiating projects) access system 100 through a corporate intranet 130 and client work stations 135. Vendors access system 100 using a vendor workstation 140 connect to the corporate LAN 105 preferably through the Internet 145 using a browser. The vendor workstation 140 uses a "thin" client technology meaning that the majority of the software for the vendor access resides on LAN 105 (servers 110, 115). The firewall 150 provides all of the requisite security such as password protection, authentication and encryption (if necessary).

System 100 provides security functions based on roles, signing authority and access rights. Security access is defined through a Role-Business Object-Function relationship. In addition, the ability to perform a function on an object (e.g., a document to be approved) depends on the state of the object. For example, as further described below, if a document has been approved, that document can no longer be modified so as to protect the integrity of the approval. Database 122 contains various tables that support the security function and allow

definitions such as: Roles to Person table that identifies all the roles a person can perform; a Functions to Business Object table that identify all the functions and menu items available to a Business Object; a Tree-views to Role table that identifies all the treeviews (described below) available for a role; a Functions to Role table used to classify the functions and menu items as enabled or disabled for each business object within a role; a Function Exceptions table that overrides the classification for functions and menu items for each business object within a role identified at the person level (in other words, include or exclude a specific function in this business object for a person playing this role). A further table contains the state of all of the objects being managed by the system. A history of the revisions to an object (e.g., the changes in state during the approval process of a document) is maintained for auditing purposes. An object in the present invention can have multiple documents associated therewith. For example, if the object is a bid, some of the documents associated with the bid could be a list of vendors (requiring approval) and a commitment (requiring its own separate approval).

Figure 2 illustrates a overview of the project process managed by the present invention. The process begins with a client 160 determining that there is a need for the creation of a project. In the preferred embodiment the project is a construction project. The client 160 initiate the project by generating a Request for Assistance (RFA). The Request For Assistance is typically generated by the client 160 with the assistance of a project manager 170. The process of generating an RFA with the aid of a project manager 170 is an iterative one that involves preparation, negotiation, performance and acceptance. The RFA contains the nature and scope of the project, the funding available for and required by the project, and the schedule by which the project must be complete. Although the RFA can be communicated by telephone call or e-mail, in a preferred embodiment of the present invention, the RFA is generated by the client

160 using system 100. Specifically, the client uses its workstation 135 to connect to LAN 105 through the corporate intranet 130 (Figure 1). The applications on web server 115 prompt the client 160 for all of the necessary information required to complete the RFA 165. The data contained in the RFA 165 is stored in database 122 in separate files associated with the project.

After the client 160 and the project manager 170 have finalized the RFA, it goes through an approval process (described below) within the client management chain 162. Once the RFA has been approved by client management 162 it is automatically forwarded to facilities management 172 for approval and assignment of a project manager 170. Once the project manager 170 has been assigned and receives the approved RFA, the project manager 170 uses the RFA as a blueprint. As shown in loop 173, the project manager 170 can typically delegate portions of the project to other groups (e.g., design work and its management can be delegated to a design group within the organization). As will be further described below, the project manager 170 creates bid packages, purchase orders and or contracts 175 which are used to solicit the work from vendors 180. Typically project managers 170 work with the various vendors 180 in refining the nature and scope of the project. The project managers 170 receive proposals from the vendors 180 who are bidding on the whole or pieces of the project under consideration. The communication between the project managers 170 and the vendors can occur using the telephone or e-mail, but preferably the vendors 180 communicate with the project managers using their workstations 140 through the Internet 145 and firewall 150.

For larger projects, the result of the bidding and proposal process is a contract 175 which defines, in detail, the tasks to be performed by the vendors 180 in completing the projects. The specific tasks to be accomplished can be defined via a Purchase Order, a facilities agreement or a service agreement. Typically, contract 175 is a master contract which defines the general nature of

the project as well as the general nature of the relationship between the corporation and the vendors 180. Pursuant to the contract 175, the project manager 170 will generate specific commitments to vendors 180 to pay for specific tasks performed by the vendors 180. The contract 175 further provides for the ability of the project managers 170 to issue change orders to the vendors 180 as the scope of the project changes during the evolution of the project.

Upon completion of a task, the vendors 180 issue an invoice 185 to the corporation. The invoice 185 can be transmitted to the corporation via tradition paper method, but preferably is transmitted in an electronic form compatible with system 100. If received in paper form, an invoice 185 is scanned so that it is rendered in electronic form which can be incorporated into system 100 in database 122. The invoice 185 is reviewed by a project analyst 190 for comparison with the contract and the commitment to the vendor 180. The invoice 185 then goes through an approval process by the project manager 195 according to the business rules for the project as further described below. Once approved, the payment on the invoice goes through an accounting process 200 in which the payment is validated and charged against the appropriate portions of the contract. The payment is then remitted 205 to the vendor either through a credit to the vendor's Demand Deposit Account (DDA), via check or via Electronic Data Interchange (EDI) remittance.

Figure 2 has depicted the general process of how a project is initiated and managed. The remainder of the Figures will illustrate how system 100 facilitates the initiation management and closure of the project process. As previously described, the workstations for managing the project process (120, 125 in Figure 1) operate in a windows environment although any other suitable network operating system (e.g., Unix) can be employed. System 100 includes security procedures, such as sign-on procedures, as known by those skilled in the art.

Figure 3 illustrates a typical user interface screen 250 which will help explain the structure and functions of system 100.

Information concerning projects managed by system 100 are preferably organized in folders 255 by projects. In a preferred embodiment, the folders 255 are organized in a tree structure 260. User interface 250 illustrates one tree structure 260 of a particular project 270. System 100 contains various predefined tree views of folders 255 which are selected using list box 265. Specifically illustrated in Figure 3 is a tree view entitled "My Projects" in list box 265. The tree view of "My Projects" illustrated in Figure 3 is the standard default view of system 100. The "My Projects" tree view is most frequently used by project managers and other support staff. Other tree views access information in a variety of ways. Other tree views include: a close out master view that lists all of the closed projects; a major expenditure plan view that lists all of the major projects; "my" major expenditure plan view which lists the major projects which a particular project manager is managing; a personal view that is an information folder for use by the user to store data for activities not related to specific projects; a projects by business sector view that lists all of the projects, sorted by major business division; a project by facilities division view that lists all projects sorted by a specific facilities department within the corporation; a view of projects by location that lists all of the projects sorted by location; a view of projects by project manager that lists all of the projects sorted by the project manager managing the project; a projects being supervised view that lists all of the projects being managed by the staff of a manager within the corporation; a view of recently approved documents that lists all of the documents that a user has approved within a predetermined period of time (e.g., two weeks); a view of system tables that lists various categories of system data such as roles, user profiles, and signing authorities; and a vendor view that lists all of the vendors sorted by several categories. Although the above is not an exhausted list of all of

the views capable of creation in the system 100 of the present invention, it is a preferred list of the views.

Each of the user interface screens of the system 100 include toolbars 275, 280 containing icons that provide short cuts to the functionality of system 100.

5 In a preferred embodiment, the icons on toolbar 275 are consistent across the user interface screens of system 100. These icons provide basic functionality to all screens such as a button for returning the user to default tree view, a print button which prints the screens, a close button which closes a screen in which the user is currently operating, a tile up button that returns the screen to the standard
10 screen format with the tree view 260 on the left hand portion of the screen and the selected item on the right hand portion of the screen, and an exit button that is used to exit the system.

The icons on toolbar 280 change from screen to screen, depending on the function being performed by the user. Some of the toolbar 280 icons illustrated
15 in Figure 3 include a new document icon 281 that produces a new document menu; a view notes button that produces a list of all notes created using the notebook feature of the present invention as further described below; a refresh button that renews and updates the tree view after completing an activity; a toggle tree button that toggles between the tree view and a full screen view of the
20 selected item on the right hand portion of the screen; and a create note button that activates the notebook feature of the present invention. The icons on toolbars 275, 280 and other functions of the present invention are accessed using a standard input device of the user's workstation such as a mouse. The mouse is used to click on a button to activate a specific function, to select an item and to
25 drag and drop items of information.

As previously described, information is preferably presented to the user in a tree view 260. The specific tree view illustrated in Figure 3 illustrates the folders 255 associated with the project 270. The user illustrated in Figure 3 only

has a single project 270, otherwise the other projects associated with the user would be illustrated in the tree view area.

Eleven folders 255 are shown as being associated with the project 270. The project directory folder 282 contains a listing of all of the project team members as well as the project vendors. The list is populated from database 122 (Figure 1) as individuals or vendors are identified on the project. The Request For Assistance folder 284 contains the approved RFA form as described above. The budget and funding folder 286 contains all budget worksheets and funding documents. These documents include a preliminary funding document, a supplemental funding document and surrogate funding documents. Project task folder 288 contains the project tasks that are set up to assign portions of the approved budget to specific trades (e.g., plumbing) in preparation for creating commitments to vendors. Commitments by trade folder 290 lists all of the commitments that have been prepared for a project (including draft, unapproved and approved commitments). The approved commitments folder 292 contains all of the approved commitments. The payments folder 294 contains all approved invoices from vendors for which payment has been made. The bid documents folder 296 contains all information related to bids and bid waivers. Each bid listed in this folder is assigned a unique number for accounting tracking purposes. Reports folder 298 contains a tracking report with respect to the project which lists all commitments and payments. This folder can also be used to store copies of other reports. Projects attachment folder 300 contains sub-folders for storing scan documents or electronic files of plans, specifications, correspondence, schedules and furniture/finishes information for example. The close out folder 302 contains partial and final close out information with respect to the project. Again, the above list of folders 282-302 is not exhaustive and any folders can be created which suit the needs of the particular project being undertaken or the corporate system in which the system of the present invention operates.

The right hand portion of screen 250 depicts the information associated with the folder selected on the left hand portion of the screen. In this particular example, the project 270 has been selected and accordingly, a profile 304 of the project is displayed on the right hand portion of screen 250. The project profile
5 304 contains information related to the category of the project, the project number, the project name, the location of the project, the division for which the project is being conducted and the cost center associated with that division as well as the current phase of the project. The project profile further includes a brief project description 306 as well as an area 308 for the project status.

10 Although not specifically illustrated in Figure 3, every document within system 100 has its own notebook in which is recorded comments, issues or status information associated with the project. The notebook feature can be activated at any time, such as while preparing a document, during the approval process, or even after final approval. Notes can be saved generally in three different
15 categories. A first category is a comment which includes general notes for the facility staff. A second category of notes is the status of the project which contains on going project status information. This status information from the notebook is displayed in the status area 308 in the project profile area. The final general category of notes contains specific notes to be published to other
20 members of the team such as the clients. The published notes are available to the clients as previously described through the corporate intranet 130.

As previously described, the project management process initiated by a Request for Assistance (RFA). Figure 4 illustrates an initial user interface screen 350 for creating an RFA. The RFA is prepared either directly by a requestor or
25 by a coordinator within the business unit requiring the project. There are generally two types of information required on an RFA, requestor information 352 and information related to the project requested 354. The input screen 350 allows the user to input all of the required information into an electronic RFA

form. In a preferred embodiment, the electronic form is used for projects over a predetermined dollar amount (e.g., \$10,000). If the project total is less than the predetermined amount, the user can e-mail the project and requestor information to the facility staff. The facility staff can then prepare an internal RFA on behalf of the requestor so that the request can be inputted and managed within the system 100 of the present invention.

Once the RFA has been completed, the user saves the document and clicks on a button (not shown) to send the RFA for approval. This action brings up a client hierarchy screen 360 illustrated in Figure 5. This screen represents one of the unique features of the present invention. On screen 360, the user is able to identify the proper personnel required to approve the RFA. In the specific example depicted in Figure 5, three separate approvals are required for the RFA. The first approval is a business unit manager 362, the second approval by a business unit controller 364 and the final approval by a business executive 366. Different rules are capable of being set in the database 122 of system 100 such that depending on the scope of the project (typically the total dollar amount) the number of approvals will change. For example, for larger projects (e.g., above \$100,000) a business unit executive 366 will be required to approve the RFA. In area 368, the user is able to select the actual person who is fulfilling the role required for approval. The database of system 100 contains all of the relevant information with respect to each person in each business unit that can fulfill each role (e.g., name, e-mail address, title, etc.). The user can select the appropriate person from a drop down menu by selecting the down arrow on each box in area 368.

Once the appropriate people have been selected for the approval roles with respect to the RFA, the user clicks on the submit button 370. This action automatically forwards the electronic RFA to the person fulfilling the role of the first level of approval required for the RFA. A notice of the pending RFA

requiring approval is added to the workflow list of pending tasks of the approver. This workflow list is accessed by the approver using button 375. When activated, this button provides a list of all of the documents requiring the persons' approval. The approver is then able to click on the notice which will bring up the actual electronic RFA document for review by the approver. After the review is complete, the reviewer is able to type any notes into a comment area of the RFA document and select one of several actions. If the approver approves the RFA, the electronic RFA is sent to the next individual in the approval hierarchy. System 100 enables electronic signatures as is well known to those skilled in the art. The approver can also return the RFA for clarifications to the previous approver or to the requestor. Such an action should be accompanied by the approver including notes in the comment area which further define the clarifications required. The approver can also disapprove the RFA which sends the form directly back to the requestor or client coordinator. Again, if the RFA is disapproved, the approver should include notes in the comment area including reasons for the disapproval. Finally, the approver can discontinue the review of the RFA and come back to complete the review at a later time. In this action, the notice of the pending RFA will remain in the approver's work list. If the RFA is approved by the final approver in the client hierarchy, the form is automatically routed to a dispatcher in the project management staff. At this point, the approved RFA is assigned a project number and a project manager.

The automatic approval process of the present invention has several distinct advantages. First, the process is instantaneous. Once a document has been submitted for approval, notice of the receipt of the document for approval is immediately sent to the approver and the document is immediately available for review. This is in sharp contrast to the prior art method of approval in which documents typically were rerouted using interoffice mail. Apart from the delay associated with such a mail system, documents were often lost or misplaced.

Tracking the status of approvals using the present invention is as simple as clicking on a button on the user's screen. The prior art required someone to conduct a series of phone calls, e-mails and personal visits to the approvers. Another advantage of the approval hierarchy of the present invention is that it
5 recognized the corporate reality that people often change jobs, responsibilities, and locations. If such a change occurs, the database 122 of system 100 is easily modified to reflect the change. For example, if someone having the role of an approver is promoted and another person takes over the role, the database can be easily modified to replace the promoted person with the successor. Any
10 subsequent approvals will then be automatically forwarded to the successor. Similarly, if someone having a role is on a temporary leave or absence, any task assigned to that person (e.g., approvals) can be easily and temporarily reassigned to a substitute person.

Additional functionality provided to the clients of system 100 is the ability
15 to view a list of RFAs for its business unit by clicking button 378. This button will bring up a window containing all of the RFAs of the business unit. The list will include the project name, the date prepared, the status of the RFA and the status of the funding of the project. In a similar manner, a client is able to view a list of all of the funding documents by clicking on button 380. The funding list
20 will display all of the funding documents for projects on which the user is involved. Once a list is displayed in the system 100 of the present invention, the user is able to view the actual documents associated with the item by selecting the particular item.

After the approved RFA has been received by the project staff, one of the
25 first tasks for the project staff is to create a budget and funding documents for the project. Figure 6 illustrates a user input screen 400 for creating budgets and funding documents. In a preferred embodiment, budgets are created using predefined templates. Area 402 allows the user to view a list of all of the budget

templates available within system 100. These templates can either be global (general formats available to all personnel) or private (i.e., templates that the user has personally created for his or her own use). Once a template is selected, the template is displayed in area 403 on the left hand portion of screen 400. In the preferred construction embodiment of the present invention, the templates contain three levels of project information, including individual trades (e.g., lighting fixtures), trade categories (e.g., electrical) and summary categories (e.g., construction, 404 in Figure 6). The templates in area 403 can be viewed in the standard view as illustrated in Figure 6, or a tree view as previously described, that shows summary categories in expandable folders.

Once the template is displayed, the user is able to create the unique budget for the project in area 406 by dragging and dropping the items from the template area 403 into the budget area 406. For each item in the budget, the user is required to input the unit 408, quantity 410 and price 412. Once these items 408-412 have been input by the user, system 100 automatically calculates the cost of the item 414. Additionally, system 100 allocates the cost as a capital item 416 or an expense item 418. System 100 additionally calculates an allowed contingency amount 420 which can be set in the system as a percentage of the cost (e.g., 10% of the capital cost). The user is able to increase or decrease this contingency amount in area 422.

If the creation of the budget document lasts longer than the user session, the user can save the budget as a worksheet and come back at a later time and complete the budget. Once the budget has been finalized, it is saved in a final form. The budget is then used to create a funding document that requires approval. The budget is a very complex and detailed document(s) that potentially includes hundreds of trades, capital items, expense items, etc. Rather than have the client and facilities management approve the very detailed budget, the system of the present invention generates a funding document for approval. An example

of a funding document is depicted in Figure 13. The funding document of Figure 13 was generated by a template accessing data from the database containing the budget. It is appreciated that any template can be used to generate any type or form of funding document desired. As seen in this Figure, the funding document summarizes the capital items for the project 700 as well as the expense items 705. These summaries 700, 705 provide the approvers with an overview of the total spending for the project without the complexity of the details of the entire budget.

Further shown in Figure 13 are the names of the approvers of the funding document as well as the dates of the approval. The funding document indicates approval by both the facilities department 710 as well as the management of the business unit 715.

As previously described with the approval process for an RFA, the project staff member submits the funding document for approval which is automatically forwarded to the facilities hierarchy for approval. Again, the first person in the facilities hierarchy receives a notice in his or her work list regarding the funding document to be approved. The same automatic forwarding of approved documents is follows as described above with respect to an RFA. Again, if at any level of the approval process the reviewer denies approval or requests further clarification, the funding document is automatically returned to the previous approver with notes in the comments section providing reasons for the disapproval or the required clarification. Once the funding document has been approved by all levels of the facilities hierarchy, it is automatically forwarded to the client hierarchy for its approval. In a preferred embodiment, the client business unit has a similar level hierarchy for approvals, depending on the scope and size of the project. The same approval process is repeated within the client business unit including automatic forwarding of approved funding documents. Once the funding document has received final approval from the client hierarchy, it is automatically forwarded to the assigned project manager who acknowledges

the approved funding document. The funds are now available for commitments and the process of managing the project begins.

With the approved RFA and budget in place, the project manager is able to begin the actual project management. This process starts with the project manager generating commitments to vendors for various aspects of the projects. In the preferred construction embodiment of the present invention, the commitments include: architectural/engineering on calls; Purchase Orders; bids; bid waivers; contracts; change orders; and work orders. Architectural/engineering on-calls are commitments for on-call consultant services which typically result in the generation of a purchase order. A Purchase Order is a commitment for goods, materials, equipment or services, typically up to a predetermined dollar amount (e.g., \$25,000). In the preferred embodiment, commitments over the predetermined amount (e.g., \$25,000), require competitive bids. Again, these bids result in purchase orders for goods, materials and equipment or contracts for the provision of services. Alternatively, for commitments over the predetermined dollar amount, bidding can be waived pursuant to a special bid waiver approval process. Work orders are commitments made against a master contract with a vendor for certain services of any dollar amount and for other trade services up to a predetermined amount (e.g., \$10,000). Change orders are amendments to previously approved purchase orders or contracts, either increasing or decreasing the dollar amount. The change order results in a revised purchase order or a revised contract.

The commitments are created against the previously approved funding and begin with the creation of a project task that assigns a portion of the approved budget to a specific trade. In order to create a project task for a commitment, the project manager selects the new document icon (281 in Figure 3) to create the task. Activation of this icon 281 displays a document selection menu which includes the various documents which the project manager is able to create. A

selection exists for each of the above-identified types of commitments (e.g., an on-call commitment). By selecting one of the items, the project manager is required to complete a description of the project task including the trade, the protocol for the commitment (e.g., source, bid, waived bid, negotiated, national contract), the type of commitment (e.g., purchase order, contract, work order) the tax status of the commitment (e.g., taxable, nontaxable) and a detailed description of the scope of work to perform pursuant to the commitment.

The project manager is further required to complete a trade code details section. All of the trade codes that are contained within the approved budget are displayed (e.g., electrical). The project manager is able to drag and drop the applicable trades from the project budget to the trade code portion of the project task. The project manager then types in the dollar amount for each applicable trade for the commitment. Once the project manager has completed the above, the project manager saves the project task and is then able to generate the actual commitment.

Figure 7 illustrates a complete commitment request 450 for an architectural/engineering on-call. In creating this commitment 450, the project manager was prompted to enter information related to the project 455, information related to the consultant (vendor) 460, the scope of the job and the square footage affected and the fees associated therewith 465, as well as a summary of the funding and financial commitments 470, both with respect to this particular commitments and the project in total. Many of the items found on this on-call commitment were obtained from pull down menus (not shown) such as the consultant. Other items such as the cost center to be changed for work performed are provided by system 100 as a default once the project number is inputted by the project manager. Once the on-call commitment has been completed by the project manager, the project manager submits the commitment for approval to the project staff. As previously described, the approval process

is automatic, with each level of approval being able to approve the document, disapprove the document or return the document for clarification.

In addition to the electronic commitment, system 100 provides the project manager with the capability of scanning in additional documents that are associated with the commitment or creating any attachment such as spreadsheets, JPEG files, drawings. In the preferred embodiment, such attachments are created using Object Linking and Embedding (OLE) compliant software. Additional documents attached to a commitment may include proposals from the consultant or vendor. These attachments are available for review by the approvers at their work stations by selecting a view menu and selecting the attachments choice on the view menu (not shown).

Once an on-call commitment request has received final approval, system 100 automatically generates a purchase order number and notifies the project manager (electronically) of the purchase order number. A hard copy of the purchase order is issued by the project staff to the vendor. Preferably, the vendor is also able to obtain an electronic copy of the purchase order through the Internet interface previously described with respect to Figure 1. The purchase order contains all of the basic information contained in the on-call commitment request as illustrated in Figure 7. In the preferred embodiment, when the vendor opens the electronic purchase order (or other document such as a contract or a change order), the vendor is presented with a set of appropriate functions. For example, for contracts, a command button will be provided to *Agree* to the terms or *Not Agree* with an opportunity to comment or create addendum. The *Agree* function invokes an electronic signature process. Some functionality may not be available based on the stage of a particular process. For example, invoices cannot be created until a work document has been accepted.

In the preferred embodiment, records relating to a vendor remain available in system 100 for a period of at least one year following the job's completion.

Documents the vendor can author include Bids, RFQs, Invoices, Punch Lists, Lien Waivers and Messages. Documents the vendor can receive and process with limited functionality are Request for Proposals, Contracts, Work/Purchase Orders, Change Orders, Payment Confirmations and Meeting notices. In this preferred embodiment, the vendor is only allowed to view documents they authored or documents intended for them. The ability to delete documents are limited from a vendor's perspective and may only be allowed depending on the state of a document. This will provide for a document draft feature prior to posting to the workflow.

The generation of a project task for purchase orders is the same as described above with respect to on-call commitments. Figure 8 illustrates a request for a purchase order commitment 475 generated by system 100 of the present invention. The project profile information 455 is the same as described above with respect to the on-call commitment. The commitment information 480 includes the trade involved, the type of commitment (a purchase order in this example) and the protocol for the commitment. The vendor information 485 describes the vendor to which the Purchase Order is to be issued. Again, this information can be input by the project manager using drag and drop methods previously described from a master list of vendors for the selected trade. The selection of vendors can either be from all of the vendors contained in the system or from vendors with which the corporation has a master contract. The cost associated with the purchase order is entered in area 490 and the summary of the financial commitments is again listed in area 470. As with the on-call commitment described above, the project manager is able to scan non-electronic documents into the system for attachment to the purchase order. Once the purchase order request has been saved, it can be submitted for approval and proceeds through the approval hierarchy as previously described. Upon final

approval, the purchase order is issued to the vendor with notification being made to the project manager electronically.

A project task for a bid is again created as described above. Once the project task has been created, the project manager is then able to create a bid package 500 as illustrated in Figure 9. System 100 automatically assigns a bid number 502 to the bid package as well as assigning the bid status 504 of “initialization”. As previously described, a bid is an object that can have many documents associated therewith. Each document can have a separate approval process as described above. There is not necessarily a one to one relationship between documents and the object with which they are associated. The trade 506 is obtained by the system from the information provided by the project manager in the creation of the project task. The project manager then inputs the invitation and bid due dates 508 and 510 as required by the project. The contract type 512 is selected by the project manager from a pull down menu (not shown). The project manager further inputs any special instruction in area 514. The bid package total 518 is automatically calculated by the system as the sum of the tasks 520. The tasks 520 are initially populated by system 100 from the entries input the project manager when creating the project task. The project manager can add additional tasks in area 520 that he or she desires to be bid upon. The task can relate to the same project number or be associated with different projects. The price options 522 defaults to a base price, but the project manager can select alternative pricing options from a pull down menu (not shown). The documents supporting the bid are listed in area 524 and include such documents as architectural or engineering drawings as well as equipment specifications.

Once the bid package has been saved. The project manger is provided with a bid package vendor selection screen that allows the project manger to choose the vendors from which bids will be requested. Again, the project manager is able to select the vendors from a list compiled from the database 122

in system 100. Once the project manager has finished selecting the vendors from which bids will be requested, the list is saved and submitted for automatic approval as described above. Once the list of proposed bidders has been approved, the bid package is sent to each of the bidders in hard copy form and preferably in electronic form.

Prior to the bid due date, the bidders submit their bid proposals in response to the bid package. Due to legal concerns, it is preferable that the bids be opened and witnessed by two and preferably three witnesses. Figure 10 illustrates an input screen 550 used for conducting the bid opening. As illustrated in this Figure, three witnesses 552 are provided. System 100 requires these witnesses 552 to input their IDs and passwords when conducting the bid opening. As each bid is open, the information from each vendor is input into area 554. The vendor name and the price options are defaulted by the system 100 from the approved proposed bidder list previously described. The amount 556 is obtained from the vendors bid and is input into the system by the project staff. Additionally, the actual bid documents are scanned into system 100 and linked as attachment to the project. Once all of the bids from the selected bidders have been entered, the bid responses on screen 550 is saved and the bid opening is officially closed. The project manager is now able to perform an evaluation of the bids.

In performing the bid evaluation, the project manager selects the bid documents folder (296 in Figure 3) to view the various bids. The bid documents folder contains all of the bids associated with the selected project. Selecting a modify button (not shown) activates a bid evaluation screen 560 as illustrated in Figure 11. As seen in screen 560, each of the bidding vendors is displayed. The project manager is able to enter a qualified price 562 which is either the bid amount submitted by the vendor during the bidding process or an adjusted amount due to clarifications with the vendor after the bid has been opened. The project manager is additionally able to enter any comments on the pricing in area

564 with respect to each of the vendors. The project manger is then required to rank the vendors in area 566 and provide a reason for selecting a particular vendor in area 568. If addition documents have been submitted by the vendors, they can be scanned in and attached to the data for project as well as other attachment such as drawings. Once the project manager has completed his or her ranking 556, the bid evaluation is saved and submitted for approval. The automatic approval process proceeds as described above with respect to the approval hierarchy.

The above has described a process for creating and approving three types of commitments, namely architecture/engineering on calls, purchase orders and bids. Similar processes are performed for the creation and approval of bid waivers, work orders and change orders. These processes shall not be specifically described herein, those skilled in the art appreciated how such processes are accomplished.

After the commitments have been made to the various vendors and the work has been completed, the vendors submitted invoices for the services and materials provided pursuant to the commitments. In a preferred embodiment of the present invention, the invoices are electronically transmitted from a vendor workstation 140 (Figure 1) through the Internet 145 and the firewall 150 for receipt by system 100. Alternatively, paper invoices may be submitted, scanned and the data entered into the system either manually or through drag and drop methods. The project manager reviews the invoice data contained in system 100 against the scanned copy and makes any necessary adjustments in the payment amount, retainage, freight/delivery or tax, based on the actual goods or services provided.

Figure 12 illustrates an example of an invoice data entry screen 600. After an invoice has been received, the purchase order number 602, the invoice number 604 and the invoice date 606 are entered. System 100, using the purchase order

number 602, automatically fills in the commitment information 608 as well as the vendor information 610. The amount of the invoice including the material amount, the freight amount and the taxable amount are entered in area 612. Once the data has been entered on invoice data entry screen 600, the data is saved and submitted for approval. The invoice approval process follows the approval hierarchy described above with respect to the other documents generated by the system. In a preferred embodiment, if the invoice amount does not exceed the commitment amount, the project manager alone can approve the invoice. If the invoice amount does exceed the commitment amount, the project manager can prepare a change order. The change order requires approval through the hierarchy and the issuance of a revised purchase order reflecting the adjusted commitment amount. Once the invoice has been approved, the payment can be made to the vendor either through the issuance as by check, crediting of the vendors demand deposit account, or through other EDI means.

One further advantage of the present invention is the automatic nature of the tracking of the accounting information. A general rule is that any required accounting information (e.g., the business unit to which items will be charged) is captured by the system as soon as possible and thereafter carried through throughout the project. For example, once the client identifies the business unit to be charged, this identification is automatically carried into the templates for the project, commitments and invoices. All documents created from these templates will therefore automatically carry the identification of the business unit to be charged.

As briefly described above, one of the features of the present invention is the ability to automate the close out process. The process of closing out a project has historically been an arduous and manually intensive process. As previously described, the preferred embodiment of the present invention relates to construction projects, and the close out process will be described in terms of this

embodiment. The closeout procedures of the present invention automate the financial transactions associated with the following two processes: handling of a project's CIP (construction-in-progress) account balance; and the final closing of a project.

5 The CIP account is a holding account that captures a construction project's capital expenditures. At the end of the project, the balance in the CIP account is passed to a fixed asset (F/A) account for depreciation. Until the asset has been thus transferred, it cannot be depreciated. After the balance is passed to a fixed account it starts depreciating thus creating depreciation expenses for portion of
10 the corporation that is benefitting from the project. There is no hard requirement for the construction project to be 100% complete in order to commence depreciation. Depreciation can start with the payment of the first invoice with respect to the project. Typically, financial accounting rules governing construction projects employ an 80% threshold for commencing depreciation (i.e., 80% of the project must be complete before depreciation is started). The
15 specifics of a project might require for the depreciation to be started both before or after an 80% threshold is reached.

 As previously described, many of the processes of the method and system of the present invention are driven by the documents related to the project. The
20 final closing of a project in the system of the present invention is a system controlled procedure that starts with automatic examination of various states of the project documents. As a result of this thorough examination, the system produces an on-line diagnostics which highlights all inconsistencies detected by the process. The problems are categorized and displayed for the project manager.

25 The system performs several types functions related to close outs, including a partial close out, a full close out, abort a close out and cancel a close out. A partial closeout is a type of closeout that is done when there is a need to move a portion of CIP balance to a F/A account. On larger projects, either in

terms of funds and or the period of time for completing the entire project, having multiple partial closeouts is a very useful function practical. A full closeout is a type of closeout that is performed by the project manager only once. After successful completion of full closeout the project is closed to any further activity (including commitments and payments). A Cancel closeout is a type of closeout that is performed by the project manager in a case where a project was initiated in the system of the present invention but, before any commitments were issued to the vendors or any invoices were paid, the decision was made to stop it. An abort closeout is a type of closeout that is performed by a project manager when the client requested to stop the project after the funding was approved, commitments were issued and/or invoices were paid.

A trigger built in the system initiates the first partial closeout for a project when the payment of a particular invoice meets the 80% threshold. The 80% threshold is with respect to the entire project. This trigger for a partial close out can be set to occur with respect to any event that is kept track of in the system. For example if there are several phases of a project, the trigger can cause a partial closeout at the completion of a particular phase. The trigger initiates a workflow process gets started that opens a closeout session. The system automatically links all of the paid invoices for the project to the closeout session created by the trigger. The system also generates a substantial number (sometimes hundreds) of financial transactions that will be sent to the General Ledger (G/L).

The work flow process sends the generated transactions to an analyst in the financial area. After reviewing the transactions, the analyst approves the session. This single automated procedure alone replaces a substantial manual effort (document collection, data entry, data validation, etc.,) which would take weeks or even months to complete. The financial analyst can request that the system start a partial closeout if needed. In the preferred embodiment, there is no

system-imposed limit on the number of partial closeouts that can be processed by the system.

Fig. 14 illustrates the close out information that the system makes available to the project manager. As previously described with respect to Fig. 3, the tree structure of folders in the project manager's directory includes a close out folder 800. Opening the close out folder brings up the screen 802 seen in the left hand portion of Fig. 14. Close out screen 802 contains six tabs 805-830 for viewing further information with respect to the status of the various close outs with respect to a project.

As illustrated in screen 802 in Fig. 14, the Financial Summary tab 805 displays a summary of the overall financial status of the project. Information in area 835 provides identification of the project, while the information in area 840 summarized the actual financials. The financial information in area 840 includes the budget for the project, the amount of the budget that has been committed, the amount of the commitments that have been paid, the percentage of the budget that has been paid, the retainage held and the retainage paid. On this single summary screen 802, the project manager is quickly able to obtain a summary of the progress, from the financial point of view, of the project.

Each of the other tabs, commitments 810, unapproved budget 815, unapproved commitments 820, change orders 825 and invoices 830 respectively bring up screen that detail the status of the subject matter related to the items associated with the tab. For example, the commitments tab 820 brings up a screen (not shown) that shows in detail all of the commitments that were created in the system. For each commitment, the screen shows the vendor to which the commitment has made, the category (e.g., construction, move) the amount of the commitment, the amount paid to date and the remaining balance of the commitment. The remainder of the tabs 810-830 bring up similar screens that list all of the items associated with the tab.

The folders Closeout Ledger 850 and Partial 860 in the project manager's tree directory contain further information related to the closeout status. The closeout ledger folder 850 bring up a screen 900 as illustrated in Fig. 15. This ledger screen 900 includes a summary area 905 and a detailed area 910. Within the detailed area 910, there is an entry for each of the closeouts associated with the project. In the particular example depicted in this Figure, only a single partial closeout has been executed with respect to the project. Fig. 16 illustrates the details associated with a partial closeout. Area 950 lists the project information and the project details are listed in area 955. Area 960 contains the details as to the G/L accounts to which the items in the partial closeout were assigned. Area 970 details the different G/L accounts to which items were posted as well as the depreciation schedule that is assigned to the items.

When a project has been completed, the project manager initiates a final closeout. Again, the full level of automation associated with the partial closeout as described above is applied to the full close out. In contrast to a partial closeout though, additional tests are performed to make sure that no unfinished business associated with the project is left unattended. For example, one test is performed to expose any unpaid invoices. Another test is performed to identify any commitment that is not fully paid. A further test is performed to identify any credit from a third party (e.g. a real estate) due to the project that is not collected. And so on. A full diagnostic of the state of the project is presented to the project manager in a manner of seconds and a list of actions required is fully identified. In the prior art manual process, this undertaking would have required days if not weeks to complete.

To close projects that were canceled before they were started and those that were stopped after they were started, two other types of closeout processing are performed as previously described, Cancel closeouts and Abort closeouts.

Various tests are performed by the system to help the project manager to handle these exceptional conditions correctly.

Although the present invention has been described in relation to particular embodiments thereof, many other variations and other uses will be apparent to those skilled in the art. It is preferred, therefore, that the present invention be
5 limited not by the specific disclosure herein, but only by the appended claims.

WHAT IS CLAIMED IS:

1. A method for automating the management of a project, the method comprising the steps of:

generating at least one electronic document associated with the project;

5 identifying entities that comprise an approval hierarchy; and

automatically forwarding a notice requesting approval of the at least one electronic document to a successive one of the entities in the approval hierarchy upon approval of the at least one electronic document by a previous entity in the approval hierarchy.

2. The method as recited in claim 1, the method further comprising the steps of:

one of the entities in the approval process requesting clarification with respect to the at least one electronic document; and

5 automatically forwarding the at least one electronic document to one of a previous entity in the approval hierarchy and the document originator for the requested clarification.

3. The method as recited in claim 2, the method further comprising the steps of:

opening an electronic notebook associated with the at least one electronic document;

5 generating the requested clarification in the electronic notebook; and

forwarding the at least one electronic document back to the entity that requested the clarification.

4. The method as recited in claim 1, the method further comprising the steps of:

one of the entities in the approval process disapproving the at least one electronic document; and

automatically forwarding the at least one electronic document to one of a previous entity in the approval hierarchy and the document originator.

5. The method as recited in claim 1, the method further comprising the step of:

5 determining if a monetary value associated with the at least one electronic document requires that at least one electronic document obtain the approval of a higher level entity in the approval hierarchy.

6. The method as recited in claim 1, the method further comprising the step of temporarily substituting a substitute entity for one of the entities in the approval hierarchy.

7. The method as recited in claim 1, further comprising the step of maintaining the at least one electronic document in a central storage location to which the entities in the approval hierarchy can access, review and approve the at least one electronic document.

8. The method as recited in claim 1, wherein the at least one electronic document is a request for assistance that initiates the project.

9. The method as recited in claim 1, wherein the at least one electronic document is a contract.

10. The method as recited in claim 1, wherein the at least one electronic document is a commitment with respect to a vendor on the project.

11. The method as recited in claim 1, wherein the at least one electronic document is a bid.

12. The method as recited in claim 1, wherein the at least one electronic document is a funding document that contains the funding for the project.

13. The method as recited in claim 1, wherein the at least one electronic document is a purchase order.

14. The method as recited in claim 1, wherein the at least one electronic document is a change order.

15. The method as recited in claim 1, wherein the at least one electronic document is an invoice approval document.

16. The method as recited in claim 1, further comprising the step of attaching a digital signature to the at least one electronic document in order to indicate the approval of an entity in the approval hierarchy.

17. The method as recited in claim 1, wherein the electronic document is generated by a client and wherein the approval hierarchy is a client approval hierarchy, the method further comprising the steps of:

identifying project management entities that comprise a project management approval hierarchy; and

automatically forwarding a notice requesting approval of the at least one electronic document to a successive one of the project management entities in the project management approval hierarchy upon approval of the at least one

electronic document by a previous project management entity in the project management approval hierarchy.

18. The method as recited in claim 1, wherein there are a plurality of electronic documents, the method further comprising the steps of:

organizing the plurality of electronic documents into folders; and
providing a plurality of views of the plurality of electronic documents.

19. The method as recited in claim 1, further comprising the steps of:
establishing a user profile for each user participating in the method; and
limiting a user's access to the at least one electronic document based on a parameter in the user profile.

20. The method as recited in claim 1, further comprising the step of
generating an electronic workflow list for a user that contains a list of electronic documents that require an action by the user.

21. The method as recited in claim 1, wherein the step of automatically forwarding the notice further comprises forwarding the notice on an intranet.

22. The method as recited in claim 1, further comprising the steps of:
generating a budget for the project; and
generating a funding document using the budget, wherein the at least one electronic document is the funding document.

23. The method as recited in claim 22, wherein the step of generating the budget further comprises the steps of:

selecting one of a plurality of pre-existing templates for the budget, the selected template containing a plurality of selectable budget items; and
selecting at least one of the selectable budget items.

24. The method as recited in claim 23, wherein the step of selecting the at least one of the selectable budget items further comprises the step of using a drag and drop method.

25. The method as recited in claim 1, further comprising the step of attaching at least one other electronic file to the at least one electronic document.

26. The method as recited in claim 25, wherein the at least one other electronic file is a second electronic document.

27. The method as recited in claim 26, further comprising the step of generating the second electronic document from an original paper document.

28. The method as recited in claim 25, wherein the at least one other electronic file is an image file.

29. The method as recited in claim 25, wherein the at least one other electronic file is a spreadsheet file.

30. The method as recited in claim 1, wherein there are a plurality of electronic documents associated with the project , and wherein at least a subset of the plurality of electronic documents are related to financial transactions, the method further comprising:

performing a closeout operation with respect to the electronic documents, wherein the closeout determines which, if any, of the electronic documents are related to incomplete financial transaction.

31. The method as recited in claim 30, wherein the project has not been completed, the step of performing the closeout further comprises performing a partial closeout, wherein the partial closeout closes out electronic documents related to completed financial transactions.

32. The method as recited in claim 30, wherein the project has been completed, the step of performing the closeout further comprises performing a full closeout, wherein the full closeout closes out all electronic documents related to financial transactions.

33. The method as recited in claim 30, wherein the step of performing the closeout further comprises transferring a balance of a completed financial transaction to a General Ledger account.

34. The method as recited in claim 30, wherein the step of performing the closeout is not performed until the project has been 80% completed.

35. A method for automating the management of a project, the method comprising the steps of:

generating at least one electronic document associated with the project;

identifying entities that comprise an approval hierarchy;

automatically forwarding a notice requesting approval of the at least one electronic document to a successive one of the entities in the approval hierarchy

upon approval of the at least one electronic document by a previous entity in the approval hierarchy;

a first one of the entities in the approval process requesting clarification with respect to the at least one electronic document;

automatically forwarding the at least one electronic document to one of a previous entity in the approval hierarchy and the document originator for the requested clarification;

second one of the entities in the approval process disapproving the at least one electronic document; and

automatically forwarding the at least one electronic document to one of the previous entity in the approval hierarchy and the document originator.

36. A system for automating the management of a project, the system comprising:

a network;

a project manager workstation coupled to the network;

at least one client workstation coupled to the network, wherein the at least one client workstation is used to identify entities that comprise an approval hierarchy;

a database server coupled to the network, the database server containing at least one electronic document associated with the project;

a workflow server coupled to the network wherein the workflow server automatically forwards a notice requesting approval of the at least one electronic document to a successive one of the entities in the approval hierarchy upon approval of the at least one electronic document by a previous entity in the approval hierarchy.

37. The system as recited in claim 36,

wherein one of the entities in the approval process requesting clarification with respect to the at least one electronic document; and

wherein the workflow server automatically forwards the at least one electronic document to one of a previous entity in the approval hierarchy and the document originator for the requested clarification.

38. The system as recited in claim 37, the system further comprising:

an electronic notebook associated with the at least one electronic document, wherein the requested clarification is generating in the electronic notebook, and wherein the at least one electronic document is forwarded back to the entity that requested the clarification.

39. The system as recited in claim 36,

wherein one of the entities in the approval process disapproves the at least one electronic document, and

wherein the workflow server automatically forwards the at least one electronic document to one of a previous entity in the approval hierarchy and the document originator.

40. The system as recited in claim 36, wherein the workflow server determines if a monetary value associated with the at least one electronic document stored in the database server requires that at least one electronic document obtain the approval of a higher level entity in the approval hierarchy.

41. The system as recited in claim 36, wherein a substitute entity is temporarily substituted for one of the entities in the approval hierarchy.

42. The system as recited in claim 36, the system further comprising:

a central storage location coupled to the database server, wherein the at least one electronic document is stored in the central storage location and wherein the entities in the approval hierarchy can access, review and approve the at least one electronic document through the database server.

43. The system as recited in claim 36, wherein the at least one electronic document is a request for assistance that initiates the project.

44. The system as recited in claim 36, wherein the at least one electronic document is a contract.

45. The system as recited in claim 36, wherein the at least one electronic document is a commitment with respect to a vendor on the project.

46. The system as recited in claim 36, wherein the at least one electronic document is a bid.

47. The system as recited in claim 36, wherein the at least one electronic document is a funding document that contains the funding for the project.

48. The system as recited in claim 36, wherein the at least one electronic document is a purchase order.

49. The system as recited in claim 36, wherein the at least one electronic document is a change order.

50. The system as recited in claim 36, wherein the at least one electronic document is an invoice approval document.

51. The system as recited in claim 36, the system further comprising:
a digital signature attached to the at least one electronic document in order
to indicate the approval of an entity in the approval hierarchy.

52. The system as recited in claim 36, wherein there are a plurality of
electronic documents, the system further comprising:
a plurality of folders in which the plurality of electronic documents are
organized.

53. The system as recited in claim 36, the system further comprising:
a user profile for each user participating in the system, wherein a user's
access to the at least one electronic document is limited based on a parameter in
the user profile.

54. The system as recited in claim 36, the system further comprising:
an electronic workflow list maintained in the workflow server for a user,
the workflow list containing a list of electronic documents that require an action
by the user.

55. The system as recited in claim 36, wherein the notice forwarded on
the network.

56. The system as recited in claim 55, wherein the network is an intranet.

57. The system as recited in claim 55, wherein the network is the Internet.

57. The system as recited in claim 56, the system further comprising:
a budget for the project stored on the database server; and

a funding document stored on the database server, wherein the funding document is generated using the budget, and wherein the at least one electronic document is the funding document.

58. The system as recited in claim 57, the system further comprising:
a plurality of pre-existing templates stored on the database server, the plurality of pre-existing templates being used for the generation of the budget, each of the plurality of pre-existing templates containing a plurality of selectable budget items.

59. The system as recited in claim 36, the system further comprising at least one other electronic file attached to the at least one electronic document.

60. The system as recited in claim 59, wherein the at least one other electronic file is a second electronic document.

61. The system as recited in claim 60, wherein the second electronic document is generated from an original paper document.

62. The system as recited in claim 60, wherein the at least one other electronic file is an image file.

63. The system as recited in claim 60, wherein the at least one other electronic file is a spreadsheet file.

64. The system as recited in claim 1, wherein there are a plurality of electronic documents associated with the project , and wherein at least a subset

of the plurality of electronic documents are related to financial transactions, the system further comprising:

a general ledger account stored on the database server, the workflow server performing a closeout operation with respect to the electronic documents, wherein the closeout operation transfers completed financial transactions to the general ledger.

65. The system as recited in claim 36, wherein the network is a corporate intranet, the system further comprising:

a firewall coupled to the corporate intranet and coupled to an external network; and

a vendor workstation coupled to the corporate intranet through the external network and the firewall.

66. The system as recited in claim 65 wherein the external network is the Internet.

ABSTRACT OF THE DISCLOSURE

A system and method for providing project management tools to support construction, renovations, maintenance and other projects. The system automates the creation, processing and approval cycles of the numerous documents involved with each project. The system provides standardized work processes through processing templates. The system provides automated control and management of the process. The system allows project initiation and funding approval by clients throughout the corporation via a desktop browser coupled to a corporate Intranet. A software application embodying the present invention and its underlying technology are appropriate for a paper intensive area. It reduces the approval cycle of projects. It automates the creation, processing and approval cycle of documents by routing documents electronically for on-line approval.




FIG. 1




FIG. 2




Fig. 3

Picture Client Coordinates Workspace - Microsoft Internet Explorer

Back Forward Stop Refresh Home Search Favorites History Channels Fullscreen Mail Forms Print Links

Address http://193.20.112.14/DCS/expand.htm

PICASSO Welcome to The Chase Facilities Web Site.

Facilities Department Request For Assistance CHASE Project Manager Matt Hensler

Requester Information

Requester Name: [Name] [352] Date Prepared: [Date] [350]

Business Unit: [ATC Facilities] Client Coordinator: [John Taylor]

Company: [ATC Facilities] Location: [ATC Facilities]

Telephone: [202-474-4700] Telephone: [202-474-4700]

E-mail Address: [John.Taylor@atc.com] (Note is required)

Project Information [354]

Project Name: [DCS Expansion]

Location: [15 WATER STREET WASHINGTON] Building: []

Hardware: [] Model: []

Internet Zone

Worklist

Create RFA

RFA List

Funding List

New User

Change Password

What's New

Log Off

FIG. 4

Picture Client Coordinates Workspace - Microsoft Internet Explorer

Back Forward Stop Refresh Home Search Favorites History Channels Fullscreen Mail Forms Print Links

Address http://193.20.112.14/DCS/expand.htm

PICASSO Welcome to The Chase Facilities Web Site.

RE1 Project: DCS Expansion

Use the form below to request a new project or update an existing project.

Worklist [362]

Create RFA [375]

RFA List [378]

Funding List [380]

New User

Change Password

What's New

Log Off

Project Name: [DCS Expansion] [368]

Project Manager: [John Taylor]

Project Location: [ATC Facilities]

Project Description: []

Submit [370] Clear [366]

Cancel Worklist [364]

Internet Zone

FIG. 5




FIG 6

File Edit View Create Display Window Help

Project Information

Project Number 83 Date Prepared 9/3/98 15:01:15

Project Name Centralized LAN Server City Project Manager Albert P. Ronci

Project Location 52 BROADWAY / Floor 2 Cost Center 1757

Consultant Information

Consultant Highland Associates Trade Code 0100

Vendor Number 727 G/L Account 0

Fee

Scope Category 5) Computer and Technology Rooms

Square Footage 5,000

Basic Services \$10,600.00

Additional Services \$1,000.00

Total Fee \$11,600.00

Financial Commitments

Approved Funding \$281,100.00

Previous Commitments \$0.00

This Commitment \$11,600.00

Total Commitments \$11,600.00

Business Function, Name, Date Name, Title, Location Phone Number

Ready

Start Microsoft Word - Commit.doc Carol Nagy - Inbox - Lotus Project Workplace 3:24 PM

455 {

460 {

465 {

} 470 - 450

FIG. 7

File Edit View Create Display Window Help

Project Profile

Project Number 83 Date Prepared 9/3/98 16:44:14
 Project Name Centralized LAN Server City Project Manager Albert P. Ronci
 Project Location 52 BROADWAY / Floor 2 Cost Center 1757

Commitment Information

Trade 40000 Commitment Type PO
 Protocol NEGOTIATED Certificate of Capital Improvement

Vendor Information

Vendor Empire Office Equipment Trade Code 40101
 Vendor Number 35 G/L Account
 Description

Cost

Material / Services	\$15,274.00
Freight / Delivery	\$500.00
Subtotal	\$15,774.00
Sales Tax 8.25 %	\$1,301.36
Total Cost	\$17,075.36

Financial Commitments

Approved Funding	\$281,100.00
Previous Commitments	\$0.00
This Commitment	\$17,075.36
Total Commitments	\$17,075.36

Business Function, Name, Date Name, Title, Location Phone Number

Ready Start Microsoft Word - commit.doc Project Workplace 10:10 AM

FIG. 8

File Edit View Create Display Window Help

Bid Number: 1 ~502 Bid Status: INITIALIZATION ~504
 Invitation Date: 09/04/1998 ~508 Trade: CONSTRUCTION ~506
 Bid Due Date: 09/25/1998 ~510 Contract Type: Contract ~512
 Special Instructions: Schedule bid opening for Monday, 9/28 at 10:00am ~514

518 Bid Package Total \$125,000.00 (The sum of the Tasks listed below)

TASKS:	Project #	Project Description	Trade	Amount	No	Price Options
	83	Centralized LAN Server City	CONSTRUCTION	\$125,000.00	1	Base
					2	Alternate 1
					3	

520 {

No.	BID DOCUMENTS	Date
1	Architectural Drawings	8/31/98
2	Engineering Drawings	8/28/98
3	Equipment Specifications	9/1/98
4		

524 {

- Shipping Address (when applicable)

Contact: _____

Address: _____

City: _____ State: _____ Zip: _____

500 522

Ready

Start Microsoft Word - commit1b... TelePath-Server Project Workplace 11:57 AM

FIG. 9

552

554

556

550

File Edit View Create Display Window Help

Witness 1: Elane Heinrich Witness 2: Carol Nagy Witness 3: Albert Ronci

Contract Required: Yes Opening Date: 09/13/1998

Remarks: All proposals received by bid due date

☐ Check this box after ALL the vendor prices have been entered. Doing so will change the Bid package status to 'Price Evaluation' and disallow any further entry.

Vendor	Price Opt	Amount	Price Comments
7625 McCann Construction Inc.	Base	115,000.00	
	Alternate 1	2,500.00	
C00006903 LEWIS & KENNEDY INC.	Base	120,800.00	
	Alternate 1	3,000.00	
M00004352 MIDTOWN CONSTRUCTION II	Base	126,350.00	
	Alternate 1	1,500.00	Alternate pricing is incomplete, control wiring is excluded

Ready

Start Microsoft Word - commt1b TelePath-Server Project Workplace 11:41 AM

FIG 10

562 564

566

560

568

File Edit View Create Display Window Help

7625 McCann Construction Inc. Contract Amount \$117,500.00 Contract Required Yes

Vendor	Qualified Price	Rank	Pricing Comment
7625 McCann Construction Inc.	\$117,500.00	1	Includes base price and Alternate 1
C00006903 LEWIS & KENNEDY INC.	\$123,800.00	2	Includes base price and Alternate 1
M00004352 MIDTOWN CONSTRUCTION IN	\$128,850.00	3	Original bid for Alternate 1 was incomplete (no control wiring) Clarified price for Alternate 1 is \$2,500

** Vendor Selection Comments **

McCann Construction is recommended as low bidder All pricing is complete

Ready Start Microsoft Word - commit1b TelePath-Server Project Workplace 11:53 AM

FIG. 11

602 604 606 688 610 600 612

INVOICE																						
PO Number: 3	Total Commitment: \$7,810.00	Vendor: Agilgard Associates																				
Invoice To: 31941	Next to Date: \$0.00	701 West 42nd St																				
Invoice Date: 11/11/11	Urgent to Date: \$0.00	338 East 42nd Street 10th Floor																				
	Net Payment: \$7,810.00	NY, NY 10017																				
	Payment Held: \$0.00																					
<p>Remarks: STOCK MEMBERSHIP FOR 12 MONTHS</p>																						
		<table border="1"> <tr> <td>Balance:</td> <td>\$2,015.00</td> </tr> <tr> <td>Minimum:</td> <td>1.00</td> </tr> <tr> <td>Freight:</td> <td>1.00</td> </tr> <tr> <td>Residual Amount:</td> <td>10.00</td> </tr> <tr> <td>Sales Tax: 0.00 %</td> <td>\$0.00</td> </tr> <tr> <td>Ship Tax: 0.00 %</td> <td>\$0.00</td> </tr> <tr> <td>Insurance (Freight) Amount:</td> <td>0.00</td> </tr> <tr> <td>Subtotal:</td> <td>\$2,015.00</td> </tr> <tr> <td>Payment Held:</td> <td>0.00</td> </tr> <tr> <td>Payment Amount:</td> <td>\$2,015.00</td> </tr> </table>	Balance:	\$2,015.00	Minimum:	1.00	Freight:	1.00	Residual Amount:	10.00	Sales Tax: 0.00 %	\$0.00	Ship Tax: 0.00 %	\$0.00	Insurance (Freight) Amount:	0.00	Subtotal:	\$2,015.00	Payment Held:	0.00	Payment Amount:	\$2,015.00
Balance:	\$2,015.00																					
Minimum:	1.00																					
Freight:	1.00																					
Residual Amount:	10.00																					
Sales Tax: 0.00 %	\$0.00																					
Ship Tax: 0.00 %	\$0.00																					
Insurance (Freight) Amount:	0.00																					
Subtotal:	\$2,015.00																					
Payment Held:	0.00																					
Payment Amount:	\$2,015.00																					

☐ Print ☐ Manual Print ☐ Forward ☐ Transfer to Invoice ☐ Project Mortgage

6:52 PM

FIG. 12

Project Information

Project Name: ACQ FINANCE
Business Unit: Global
Building/Floor: 270 PARK AVENUE / 4
Cost Center(s): 03791

Date Prepared: Dec 9, 1999
Start Date: Dec 1, 1999
Est. Completion Date: Feb 15, 2000

Project Manager: David L Beale

Project Description /Justification

This funding document is submitted to convert a 15 x 20 conference room into an open work area containing files and four new cubicles. The cubicles will accommodate revenue producing staff for Acquisition Finance within the group's existing floor area. Since no existing cubicles are available, these would be purchased new. The \$15,000 capital furniture cost is for these new cubicles. Existing seating will be reused. The construction cost of \$14,000 is for electrical outlet installation, removal of the existing conference room door and partition, and painting all on overtime. The moving cost of \$4,000 includes moving millwork trim and glass panels to the warehouse. The expense furniture cost of \$4,000 includes carpet patching and chair refurbishing.

Remarks FUNDING DOCUMENT - ACQ FINANCE

Budget

Trade Categories	Original	Supplemental	Total
CAPITAL ITEMS:			
Consultants Fees	\$3,000.00		\$3,000.00
Construction Trades	\$14,000.00		\$14,000.00
Carpet			
Furniture/Furnishings	\$15,000.00		\$15,000.00
Equipment			
Other (Specify)			
Sub-total	\$32,000.00		\$32,000.00
Contingency Fee(Not to Exceed 10% of Sub-total)	\$2,800.00		\$2,800.00
Sub-total Capital	\$34,800.00		\$34,800.00
TOTAL CAPITAL ESTIMATE	\$34,800.00		\$34,800.00
EXPENSE ITEMS:			
Move/Relocation Costs	\$4,000.00		\$4,000.00
Cleaning			
Furniture/Furnishings	\$4,000.00		\$4,000.00
Miscellaneous	\$1,000.00		\$1,000.00
TOTAL EXPENSE ESTIMATE	\$9,000.00		\$9,000.00
Sub-Total CAPITAL and EXPENSE	\$43,800.00		\$43,800.00
Funding Cost	\$440.48		\$440.48
CREDITS			
TOTAL PROJECT ESTIMATE	\$44,240.48		\$44,240.48

NOTE: Project Totals do not include telecommunication funding.

Approvals

Facility Department

Project Manager David
Team Leader Henry
Design & Construction Manager Alison

Date: 12/9/1999 10:47 am
Date: 12/9/1999 11:12 am
Date: 12/10/1999 4:14 pm

} 710

Business Unit

Client Coordinator Mary
Business Unit Manager Proxy for Business Unit Manager,
Business Unit Controller Proxy for Business Unit Controller,

Date: 12/15/1999 10:05 am
Date: 1/18/2000 9:27 am
Date: 1/18/2000 9:28 am

} 715

REBS

Control Unit Etzer

Date: 1/18/2000 2:17 pm

FIG. 13




FIG. 14

Project Workplace

File View Create Window Help

Project Tracking Report

Date Range: From Date: 01/01/1990 To Date: 09/19/2000 Run

Project Financial Summary

Project Number	100389	Budget	\$5,321,000.00
Location	55 WATER STREET	Committed	\$4,271,340.26
Project Name	CHECK OPERATION RESTACK	Paid	\$4,211,808.38
Manager	Albert N. Horn	Percent of Budget	79.15 %
		Approved Closeout	\$4,320,013.17
		Amount Remaining	(\$108,204.79)

Closeout

Closeout Date	Closeout Type	Building Number	Cost Center	Debit Amount	Credit Amount	Banking Houses Owned	Leasehold Improvement	Furniture & Equipment	Expenses	Total
07/14/2000	PARTIAL	91814	4455	\$1,352,922.88	\$0.00	\$0.00	\$0.00	\$1,352,922.88	\$48,723.06	\$1,399,845.94
		91814	7396	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7,772.35	\$7,772.35
		91814	91814	\$2,626,768.66	\$0.00	\$0.00	\$2,626,768.66	\$0.00	\$174,737.43	\$2,801,506.09
		91814	91818	\$2,884.00	\$0.00	\$0.00	\$2,884.00	\$0.00	\$0.00	\$2,884.00
		Closeout Totals:		\$3,982,575.54	\$0.00	\$0.00	\$2,629,652.66	\$1,352,922.88	\$229,232.84	\$4,211,808.38
		Project Totals:		\$3,982,575.54	\$0.00	\$0.00	\$2,629,652.66	\$1,352,922.88	\$229,232.84	\$4,211,808.38

Ready

Start Yahoo! Messenger Workspace @ Office - La Fidelity Investments Custa Microsoft Word - Closeout Win in Notepad Project Workplace 1:47 PM

FIG. 15

Project Workplace

File Edit View Create Report Window Help

PARTIAL Closeout Form for Project # 100389 - CHECK OPERATION RESTACK

Project Information

Project Number	100389	Date Prepared	07/14/2000
Project Name	CHECK OPERATION RESTACK	Project Manager	Albert N. Horn
Project Location	55 WATER STREET	Cost Center	4455

Project Description

Prime Conversion Independent Project 4/15/99

Budget \$5,321,000.00 **PARTIAL Closeout Amount** \$4,320,013.17 **Status** SENT TO G/L

Current/ Others	GL Account	GL Account Description	Closeout ID	Closeout Type	Create Date	Building #	Cost Center	Payment Amount	Note
Current	1932003	Leasehold Improvements	207484	PARTIAL	06/09/2000	91814	91814	\$2,626,768.66	
	1932003	Leasehold Improvements					91818	\$1.00	
	1933003	Furniture & Equipment					4455	\$1,352,922.88	
		Subtotal						\$3,979,692.54	
Current	1933003	Reserve Account	207484	PARTIAL	06/09/2000	91814	4455	\$8,732.84	
	1933003	Reserve Account					91814	\$173,868.02	
	8221010	Expenses					4455	\$1,271.99	
	8221014	Expenses					91814	\$871.41	
	8221014	Expenses					4455	\$11,440.95	
	8220015	Expenses						\$9,002.07	
	8230026	Expenses						\$1,815.58	

Closeout Notification

Depreciation Life (in years)	GL Account	GL Account Description	Payment Amount	Building #	Cost Center	Break-down
1.0	1932003	Leasehold Improvements	\$2,626,768.66	91814	91814	100
1.0		Subtotal	\$1.00	91814	91818	0
		Subtotal	\$2,626,768.66			
2.0	1933003	Furniture & Equipment	\$1,352,922.88	91814	4455	100
		Subtotal	\$1,352,922.88			
0	1933003	Reserve Account	\$8,732.84	91814	4455	5
0		Subtotal	\$173,868.02	91814		95
		Subtotal	\$182,599.66			
0	8221010	Expenses	\$1,271.99	91814	4455	100
		Subtotal	\$1,271.99			

CIP Adjustments

Ready

Start Yahoo! Messenger Workspace @ Office - La Fidelity Investments Custa Microsoft Word - Closeout Win in Notepad Project Workplace 1:49 PM

FIG. 16

UNITED STATES OF AMERICA COMBINED DECLARATION AND POWER OF ATTORNEY FOR PATENT APPLICATION		OFGS FILE NO. P/2167-166																																																								
<p>As a below named inventor, I hereby declare that: my residence, post office address and citizenship are as stated below next to my name; that I verily believe that I am the original, first and sole inventor (if only one name is listed below) or a joint inventor (if plural inventors are named) of the subject matter which is claimed and for which a patent is sought on the invention entitled:</p> <p>SYSTEM AND METHOD FOR AUTOMATED FINANCIAL PROJECT MANAGEMENT</p>																																																										
<p>the specification of which is attached hereto, unless the following box is checked:</p> <p><input type="checkbox"/> was filed on _____ as United States patent Application Number or PCT International patent application number _____ and was amended on _____ (if any).</p> <p>I hereby state that I have reviewed and understand the contents of the above identified specification, including the claims, as amended by any amendment referred to above.</p> <p>I acknowledge the duty to disclose all information known to be material to patentability in accordance with Title 37, Code of Federal Regulations, §1.56.</p> <p>I hereby claim priority benefits under Title 35, United States Code §119 of any foreign application(s) for patent or inventor's certificate or United States provisional application(s) listed below and have also identified below any foreign application for patent or inventor's certificate having a filing date before that of the application on which priority is claimed:</p> <p>Prior Foreign or Provisional Application(s)</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 25%;">COUNTRY</th> <th style="width: 25%;">APPLICATION NUMBER</th> <th style="width: 25%;">DATE OF FILING (day, month, year)</th> <th style="width: 25%;">PRIORITY CLAIMED UNDER 35 U.S.C. 119</th> </tr> </thead> <tbody> <tr> <td>United States</td> <td>60/163,506</td> <td>04 November 1999</td> <td>YES <u>X</u> NO ____</td> </tr> <tr> <td> </td> <td> </td> <td> </td> <td>YES ____ NO ____</td> </tr> <tr> <td> </td> <td> </td> <td> </td> <td>YES ____ NO ____</td> </tr> </tbody> </table> <p>I hereby claim the benefit under Title 35, United States Code, §120 of any United States application(s) listed below and, insofar as the subject matter of each of the claims of this application is not disclosed in the prior United States application in the manner provided by the first paragraph of Title 35, United States Code, §112, I acknowledge the duty to disclose information which is material to patentability as defined in Title 37, Code of Federal Regulations, §1.56 which became available between the filing date of the prior application and the national or PCT international filing date of this application.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 33%;">UNITED STATES APPLICATION NUMBER</th> <th style="width: 33%;">DATE OF FILING (day, month, year)</th> <th style="width: 34%;">STATUS (patented, pending, abandoned)</th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> </tbody> </table> <p>I hereby appoint customer no. 2352 OSTROLENK, FABER, GERB & SOFFEN, LLP, and the members of the firm, Samuel H. Weiner - Reg. No. 18,510; Jerome M. Berlner - Reg. No. 18,653; Robert C. Faber - Reg. No. 24,322; Edward A. Meilman - Reg. No. 24,735; Stanley H. Lieberstein - Reg. No. 22,400; Steven I. Weisburd - Reg. No. 27,409; Max Moskowitz - Reg. No. 30,576; Stephen A. Soffen - Reg. No. 31,063; James A. Finder - Reg. No. 30,173; William O. Gray, III - Reg. No. 30,944; Louis C. Dujmich - Reg. No. 30,625 and Douglas A. Miro - Reg. No. 31,643, as attorneys with full power of substitution and revocation to prosecute this application, to transact all business in the Patent & Trademark Office connected therewith and to receive all correspondence.</p> <p>SEND CORRESPONDENCE TO: OSTROLENK, FABER, GERB & SOFFEN, LLP DIRECT TELEPHONE CALLS TO: 1180 AVENUE OF THE AMERICAS (212) 382-0700 NEW YORK, NEW YORK 10036-8403 CUSTOMER NO. 2352</p> <p>I hereby declare that all statements made herein of my own knowledge are true and that all statements made on information and belief are believed to be true; and further that these statements were made with the knowledge that willful false statements and the like so made are punishable by fine or imprisonment, or both, under Section 1001 of Title 18 of the United States Code, and that such willful false statements may jeopardize the validity of the application or any patent issued thereon.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 40%;">FULL NAME OF SOLE OR FIRST INVENTOR Joseph Gendler</td> <td style="width: 30%;">INVENTOR'S SIGNATURE <i>Joseph Gendler</i></td> <td style="width: 30%;">DATE 11/2/2000</td> </tr> <tr> <td colspan="2">RESIDENCE (City and either State or Foreign Country) Fairlawn, New Jersey</td> <td>COUNTRY OF CITIZENSHIP United States</td> </tr> <tr> <td colspan="3">POST OFFICE ADDRESS 16-20 Radburn Road, Fairlawn, New Jersey 07410 J.G.</td> </tr> <tr> <td>FULL NAME OF SECOND JOINT INVENTOR (IF ANY)</td> <td>INVENTOR'S SIGNATURE</td> <td>DATE</td> </tr> <tr> <td colspan="2">RESIDENCE (City and either State or Foreign Country)</td> <td>COUNTRY OF CITIZENSHIP</td> </tr> <tr> <td colspan="3">POST OFFICE ADDRESS</td> </tr> <tr> <td>FULL NAME OF THIRD JOINT INVENTOR (IF ANY)</td> <td>INVENTOR'S SIGNATURE</td> <td>DATE</td> </tr> <tr> <td colspan="2">RESIDENCE (City and either State or Foreign Country)</td> <td>COUNTRY OF CITIZENSHIP</td> </tr> <tr> <td colspan="3">POST OFFICE ADDRESS</td> </tr> </table>				COUNTRY	APPLICATION NUMBER	DATE OF FILING (day, month, year)	PRIORITY CLAIMED UNDER 35 U.S.C. 119	United States	60/163,506	04 November 1999	YES <u>X</u> NO ____				YES ____ NO ____				YES ____ NO ____	UNITED STATES APPLICATION NUMBER	DATE OF FILING (day, month, year)	STATUS (patented, pending, abandoned)										FULL NAME OF SOLE OR FIRST INVENTOR Joseph Gendler	INVENTOR'S SIGNATURE <i>Joseph Gendler</i>	DATE 11/2/2000	RESIDENCE (City and either State or Foreign Country) Fairlawn, New Jersey		COUNTRY OF CITIZENSHIP United States	POST OFFICE ADDRESS 16-20 Radburn Road, Fairlawn, New Jersey 07410 J.G.			FULL NAME OF SECOND JOINT INVENTOR (IF ANY)	INVENTOR'S SIGNATURE	DATE	RESIDENCE (City and either State or Foreign Country)		COUNTRY OF CITIZENSHIP	POST OFFICE ADDRESS			FULL NAME OF THIRD JOINT INVENTOR (IF ANY)	INVENTOR'S SIGNATURE	DATE	RESIDENCE (City and either State or Foreign Country)		COUNTRY OF CITIZENSHIP	POST OFFICE ADDRESS		
COUNTRY	APPLICATION NUMBER	DATE OF FILING (day, month, year)	PRIORITY CLAIMED UNDER 35 U.S.C. 119																																																							
United States	60/163,506	04 November 1999	YES <u>X</u> NO ____																																																							
			YES ____ NO ____																																																							
			YES ____ NO ____																																																							
UNITED STATES APPLICATION NUMBER	DATE OF FILING (day, month, year)	STATUS (patented, pending, abandoned)																																																								
FULL NAME OF SOLE OR FIRST INVENTOR Joseph Gendler	INVENTOR'S SIGNATURE <i>Joseph Gendler</i>	DATE 11/2/2000																																																								
RESIDENCE (City and either State or Foreign Country) Fairlawn, New Jersey		COUNTRY OF CITIZENSHIP United States																																																								
POST OFFICE ADDRESS 16-20 Radburn Road, Fairlawn, New Jersey 07410 J.G.																																																										
FULL NAME OF SECOND JOINT INVENTOR (IF ANY)	INVENTOR'S SIGNATURE	DATE																																																								
RESIDENCE (City and either State or Foreign Country)		COUNTRY OF CITIZENSHIP																																																								
POST OFFICE ADDRESS																																																										
FULL NAME OF THIRD JOINT INVENTOR (IF ANY)	INVENTOR'S SIGNATURE	DATE																																																								
RESIDENCE (City and either State or Foreign Country)		COUNTRY OF CITIZENSHIP																																																								
POST OFFICE ADDRESS																																																										

☐ CONTINUED ON PAGE 2